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March 23, 2012

Mr. Jason Gunter

Remedial Project Manager

U.S. Environmental Protection Agency
Region 7 - Superfund Branch

901 North 5™ Street

Kansas City, KS 66101

Re: The Doe Run Company — Federal Mine Tailings Site Monthly Progress Report
Dear Mr. Gunter:

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report
for the period February 1, 2012 through February 29, 2012 is-enclosed. If you have any questions or
comments, please call me at 573-638-5020 or Mark Nations at 573-518-0800.

Sincerely,

N\
N
TyYL. rris, P.E., R.G.
ice P, esident

TLM/jms

Enclosure

c: Mark Nations —- TDRC
Matt Wohl — TDRC (electronic only)
Martin Kator — MDNR - DSP
Kathy Rangen — MDNR - HWP
Adam Nanney — Barr Engineering

088

WA

'Superfund

Barr Engineenng Co 1001 Diamond Ridge, Suite 1100, Jefferson City, MO 65109 573 638 5000 www bair com




Federal Mine Tailings Site
Park Hills, Mtissour:

Monthly Progress Report
Period: February 1, 2012 — February 29, 2012

1. Actions Performed or Completed This Period:

a.

Work continued on the task of stockpiling rock onsite This work 1s focusing on stockpiling trail rock,
Type 1 riprap, and Type 2 riprap. These rock types are being stockpiled 1n an area to the east of the
Shaft Rock Stockpile. As of the end of the period, work on this task had built up a good supply of
rock to support the removal action activities 1n the ORV Ruding Area.

Work at the site continued on the task of constructing the Main Drainage Channel. This work focused
on grading the channel and side slopes of the channel between Stations 145+00 and 100+00. As of the
end of the period, work on this task had constructed the portion of this channel between Stations
145+00 and 100400 to within the acceptable tolerances of the final subgrade elevations. This was
verified by the surveyors.

. Following the completion of the survey verification in the portion of the Main Drainage Channel

between 145+00 and 120+00, work began on the task of covering this portion of the channel with
rock As of the end of the period, work on this task had covered this portion of the channel and the
side slopes with 18 inches of Type 2 riprap

Work at the site also continued on the task of constructing the East ORV Drainage Channel. This
work focused on grading the channel and constructing a berm along the south side of the channel
between 54+00 and 20+00. As of the end of the period, work on this task had constructed this portion
of the channel and berm within the acceptable tolerances of the final subgrade elevations. This was
verified by the surveyors.

Following the completion of the survey verification in the portion of the East ORV Drainage Channel
between 54+00 and 20+00, work began on the task of covering this portion of the channel and berm
with rock. As of the end of the period, work on this task had covered this portion of the channel and
berm with 18 inches of Type 2 riprap.

Throughout the time that work had been occurring in the ORV Riding Area, the area had been open to
ORY traffic. This traffic was generally light as the weather was not as conducive to riding and the
local schools were 1n session. However, on February 20, 2012, a school holiday, the weather was very
nice and ORY traffic in the park increased significantly. During the day, riders continued to travel
through the working areas and around the equipment 1gnoring MDNR-DSP and Doe Run efforts to
keep them away. As a result, Doe Run has halted work 1n the ORV Riding Area while Doe Run and
MDNR-DSP discuss what additional measures need to be taken to secure the working areas. These
discussions and the subsequent actions are likely to take a majority of the next period to complete. It
is anticipated that work will not resume 1n this area until at least April.

2. Data and Results Received This Period:

a.

None.

3. Planned Activities for Next Period:

Work in the ORV Riding Area will be halted until additional measures to secure the working areas in
the ORV Riding Area have been taken.

Work will continue on the task of stockpiling trail rock, Type 1 riprap, and Type 2 riprap for use in the
ORY Ruding Area.
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c. Work will begin on the task of excavating and covering the walking trail in the Former Mill Area
4. Changes in Personnel:

a. None.
5. Issues or Problems Encountered and the Resolution:

a. None.

End of Monthly Progress Report



